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ALETTER TO THE READER

During the first three months of 2020, our project teams, crews, and contractors made meaningful

progress on Levy sidewalk, road, drahsit projects. However, starting in early Mhardikeeveryone in

the city and beyond, we were confronted by the impacts of CO8/®new normal set imuring the

spring with thestatewidedStay Home, Stay Healthgrderand socialdistancing requiremeist andthe

COVIEL9 pandemi® Kl Yy ISR 2dzNJ OAdGéQa GNIYyaLRNIIFGA2Y LI GGSNY
overnight SDOT responded quickly to address the many emerging oftedvelers, our essential

workers, and to support neighborbds and small businesses, which included programs and initiatives

like Stay Healtly Streets curbside pickup parking zondwspital employee parkindree parking and

elimination of the 7zhour rulg signal retimingand more

¢ KS 5 SLI NI Y Sy {iota pratekt Th& Iealth and et dflduiwdrkers and our community,

andin Q2 thisncluded a heavy focus on respotsé¢he emerging neesltriggered by COVAL®. Because

of this, the level o$taffing resourceSDOT was able to allocate to delivering Levy work jregjizcially

for ourin-housecrews,was significantly impactedDOT remains deeply committedransparency and
accountability towards the $930M Levy to Move Seattle, approved by voters in 2015, and we have

worked to present the same data that the Levy Oversight Committee and public have begun to rely on
through regular Levy statugpdates However, even as this report wasritten, the pandemic is stilhere,

and these arestill highlyunusualand uncertairtimes We haveadapted the report this quarter to

showcase the regular data reporting and provide a glimpse into the impacts QOWE had onthe

5SLI NGYSyiQa lFoAfAGe (2 RSEAGSNI GKS [S@e LRNLITF2fA

As we shared through od¥l update thefuture is uncertainFor the Move Seattledvy specificallywe
anticipate revenues will not decline substantially from previous estimates. Howevdn anticipate

major impacts to the leveraged resources at the City, State, and Federal levels that we depend on to
deliver the full Levy program. Because of these revenue impaetse launching a robust Levy
prioritizationassessmenb clearly idenify what we will be able to deliver in the remaining years of the
Levyat reduced funding level3 his is a qualitative and quantitative procesy R @ 2 def f FTA YR
beginnings ofthis effort referenced in this documeiYe will have more to sharen the pioritization
assessmeriater in 2020with resultspresented through a Portfolio Status Update plannedJ22021.

Lastly Seattle and cities across the country were ignited by the murder of George Floyd and the need to
reflect and holdleeply personalpcal andnational conversatiomabout systemic racisnsDOT

recognizeshe urgent call to action to centemti-racism and racial equity in our wobl the Black Lives
Matter movementandwill hold thisin the forefront for the Leyyand the Department as a whokes we
embark on thePortfolio Status UpdatprocessSpecificallywe seek to positively influentee

prioritization process with the inclusion of theansportation Equity Workgroup help us drive

collaborative solubns. We recognize that to be truly successful in our next steps, genuine listening,
learning and engagement is required amgk are committed the long journejuring the prioritization

process and beyond.
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our VISION
Seattle is a thriving, equitable community powered by dependable transportation.

our MISSION
To deliver a transportation system that provides safe and affordable access to places and
opportunities.

our VALUES & GOALS

equity safety mobility sustainability livability excellence

\ Seattle
Yy Department of
Transportation
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EXECUTIVE SUMMARY

The following is a progress report on work to deliver citywide transportation projects and services
funded inpart or in full by the votesapproved Levy to Move Seattle in Q2 2020

As mentioned in the Letter to the Reader on pagth2,emerging needs triggered by COMI®)

including health and safety protocols, significantly impacted the level of resourcestaB®&en able

to allocate to delivering Levy work in Q@any SDOT crew staff that were planned to work on Levy
projects in Q2, were reallocated to address these emerging nét#idh.risk SDOdrew staff stayed

home for their personal health and safety ughsignificantly reducing crew capacity and availability for
Levy projects. SDOT focused crews on essential services like keeping arterials open by filling potholes,
maintaining a clear rightf-way and managing incidentgnd addressing unique and emergineedso

allow more space for people to get outside while staying near their home and maintain social distance
through theStay Healthy Streetsrogram In addition, SDOT closed the West Seattle HRgfe Bridge on
March 23in response to accelerated strurhl deterioration resulting in further reallocation of SDOT
crew resources across the department to respond to this emergency situation.

The majority of COVHDO related impacts on
Levydelivery were to crewdelivered projects
and maintenance and operations activities,
whereas a lot of our larger capital work like
Northgate Bridge and Fairview Bridge projects
experienced smaller degrees of impdaetirther
information on impacts toLevy ddivery are
outlined on pag 5.

Despite these mangompeting prioritiesand
emerging needswe still made great progress
on Levy projects includirgeginning
construction on the Delridge RapidRide H Line, advarm@agyconstruction activity on the thremajor
Levy bridge projects Northgate, Fairview, Landerbuildingtwo new Safe Routes to School progct
continuing desigmn Vision Zerobike,andsidewalk projectacross the cityand completing the entirety

of the 2020planned major paving work, including the 35th Ave SW/SW Avalon Way paving project, N
40th St paving, and N 50th St pavii¢e also secured $12.5M in grants for the Levy portfolio during Q2.

Construction on Delridge RapidRide H Line project

The financial details somarized on the following page and in Appendix A reflect the CQ¥ielated
impacts during Q2.

BUDGET AND EXPENDITURE SUMMARY

MOVE SEATTL ALL FUND

ADOPTED BUDGET $140.8M $311.4M
REVISED BUDGET $172.2M $437.5V
2020SPEND PLAN $140.8M $303.2M
2020 @ SPENDING ACTUALS $23.8M $49.6M
2020TOTAL SPEND, ACTUAL $39.5M $86.2M
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UNDERSTANDING THE IMPACTS OI:Figure 1: Q2 spending yearly comparisgall funds

COVID19 ON LEVY DELIVERY

COVIBL9impacts toQ2Levy $100M

delivery were primarily due to $90M

limited crew capacity related to the $80 M

Continuity of Operations Plan $70 M

(COOPYr the decision tdake

immediate action to pause several $60M

projectsfor the remainder of 2020, $50 M

including many projects in the Levy $40 M

portfolio. The decision to pause $30 M

these projecs is the result of

thoughtful, but immediate action as $20M

we work to ensure our vision for a $10M

more livable, safe, and inclusive $0 M

Seattle still moves forward in spite o 2016 | 2017 | 2018 | 2019 | 2020
new fiscal realities and timelines B SPEND THRU Q2 $48.3M  $55.9M  $59.0M @ $85.0M  $86.2M

Projects in construction and those

with grants or partneships were largely not chosefor pausedue tothe impacts ofchanging those
types ofprojects this includesGeorgetown to South Park bike facility, Northgate Bike and Pedestrian
Bridge,andDelridge RapidRide H Ljreemong others.

In addition to our Q2 plans being impacte: expect our plans for the remainder of 2020 and into
2021and futureyearswill be impacted as weltlue tolong term revenue impacts for the City. In late
June, the City Budget Office (CB@sented 202Mmudgetimpacts to City Coungcincluding more than

$55M in reductions needed for SDOT.

In responseto new fiscal realities and timelineaie are working on a Lewyioritizationassessment
through the remainder of 202Q@o determinehow remainingundingwill be prioritized forLevy
deliverablesMove Seattle Levy revenues are based on property vexich is not yet expected to

experiencenotable decling however, in addition to

funds to deliver the Levy portfoljoncludingthings

. ... Figure2: $303.3M 2020 spend plan by fursburce
Levy funds, SDOT leverages a variety of additional g penap y

like Vehicle Licendeees (VLF), Real Estate Excise
Tax (REET), and grant funds, which are the rever
sources that have already been and are expected

continue to be impacted by COVID. These
additional fundscollectivelyrepresent54% of the
$303M 2020 spend plan, asahn in Figure2 and
further described in Appendi& on page 13
Additionally, and prior to COVHR9, we have
anticipated potenti al
VLF20 funding through the passage of 1976 in
November 2019. To address these revenue
declines, wdook thoughtful,immediate action to
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https://sdotblog.seattle.gov/2020/06/24/2020-project-pause-en/
https://sdotblog.seattle.gov/2020/06/24/2020-project-pause-en/
https://durkan.seattle.gov/wp-content/uploads/sites/9/2020/06/2020-06-24-Rebalancing-Presentation-for-Council-FINAL.pdf

pause projects in 2020 arvde expect that we will hav delay, or place on indefinitéold, additional
Move Seattle Levpgrojectsas we are forced toeallocate local funding to address revenue shortfalls in
SDOT’ s o0 v e Aawe undgrstandtnfore Abbub aur revenue forecast, we are committed to
explaing potential new funding sources, including advocatinghfaw potential fundingauthority that

will enable us to minimize impacts to the overall Levy program.

In coordination with the Levy Oversight Committee, we will centgrity and focus on safetysawe

outline a plan for the remaining years of the LeWe have a long way to go, with room for

improvement. While budget reductions will impact all Seattleiteis éur commitment to ensure that

this process does not disproportionately impact Blackigenous, and People of Color (BIPOC)
communities, and even with these reductions in resources we will look for ways to commit resources to
underserved communities, including support for authentic engagement.

The 20212022 budget procestimeframedid notallow usto perform this work in a reasonable manner
priortoS DOT ' s2022 bBudgkt submission. Agsesult, andsimilar to the 2020 paused projects, there
will be planned pauses of and cuts to numeraesy projects and programs with funding/spend in 2021
and 2022, that will be adopted into the 202022 budget in November. However, the plan is to then
incorporatefurther revisions, as identified by this comprehendiegy prioritizationprocess through
independent budget legislation in early 2021. These changes and an update on achievglgertfolio
deliverables, for the remainder of tHevy, will be includedh the Levy Portfolio Status Update Report,
planned for publication i922021.

Figure3: Spend plan ($303M) vs Actual Spendimgll funds
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Spend variance

Figure 3 outlines SDOT's quarterly progress towar
Q2 spending actuals of $49M represent progress on large capital construction such as Fairview Bridge
andDelridge RapidRide H Line. The $18M variance fren®2 spend plan represents COMDrelated

impacts to crew delivergdescribed on the previous pagess we move into the second half of the year,

the safety of our staff, crews, and community remain our highest priority and we will work to deliver

Levy projects to the greatest extent feasible.
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2020 Q2 PERFORMANCE SUMMARY

Levy program IDs are noted torcespond to each of the 30 Levy programs. The Levy deliverable field
indicates one or more deliverables that correspond to each Levy progfemw.an mdex ofLevy
programs hereDeliverables are only counted when fully complete.

2020 2020
ID  LEVY DELIVERABLE PLANNED Q1 Q2 Q3 Q4 TOTAL
Safe Routes

1 | Vision Zero Corridors 4 1 1 2

1 | Miles of speed limit signs 300 50 39 89
replaced*

2 | SafeRoutes to School 9-12 3 2 5
projects

3 | Crosswalks Repainted 1,500 0 0 0

3 | Arterial Lanemiles 560 0 0 0
Repainted

4 | New traffic signals 3-4 1 0 1

4 | Traffic signal improvementg 10 2 2 4

4 | Traffic spot improvements | 10 4 1 5

4 | Corridors optimized 5 1 1 2

4 | Regulatory street signs 3,000 750 750 1,500
replaced

5 | Protected bike lane (miles)| 3.54.0 0 0.9 0.9

5 | Neighborhood Greenway | 6-7 0 0 0
(miles)

5 | Bike lane (miles) 0.150.25 |0 0 0

6 | Sidewalks repaired, block | 5-15 0.71 0.23 094
equivalents

6 | Square footage of sidewalk n/a 1,420 468 1,888
repair

6 | Sidewalk spot imp. 1,000 2,094 0 2,094
(shim/bevel/curb repair) 5,000

7 | Customer Service 150200 |0 43 43
Requested curb ramp
upgrades

8 | Neighborhood Street FurdDiscrete projects, refer to pagelO

Maintenance & Repair

9 | Lanemiles repaved 16 0 16 16

(contractor)

*Speed limit sign replacement is through 262021 citywide 25 MPH speed limit reduction initiativ
Learn more on th&/ision Zero webpage
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2020 Q2 PERFORMANCE SUMMARY CONT'D

ID

LEVYDELIVERABLE

2020

PLANNED

10 | Lanemiles repaved (crew) | 4.55 0 15 15

10 | Paving spot improvements| 35-60 2 8 10

11 | Bridge spot repairs 350 48 80 128
completed

12 | Bridge Seismic Improvememg®iscrete projects, refer to pagelO

13 | Fairview Bridge Discrete projects, refer to pa@10

14 | Bridge Replacement, Planning & Desgidpiscrete projects, refer to pa@el0

15 | Stairway rehabilitation 0
projects ° 0 0

16 | Trees planted 300 160 0 160

16 | Trees pruned (trimmed) 4,000 911 67 978

16 | Trees removed n/a 29 29 58

16 | Landscape maintained 1,000 325 117 442

16| Tree or yegetatlon 300 98 24 122
obstruction removed

17 | SPU South PagDiscrete projects, refer to pagel0

Congestion Relief

18 | Multimodal Improvements, Discrete projects, refer to pagelO

19 | Signal major maintenance | 5-15 1 0 1

19 | Signal diagnostic 291 101 37 138
evaluations

19 | Signal preventative maint. | 775 213 168 381

20 | Miles of arterial added to | 20 11.6 9.86 21.46
ITS system

21 | Transit spot improvements| 20 5 17 22

22 | Light Rail Connections, Grahant®liscrete projects, refer to pagelO

23 | Northgate Bridge; Discrete projects, refer to pagelO

24 | Light Rail Connections, Accessible Mt BaKaiscrete projects, refer to pa@el0

25 | Blocks of new sidewalk bui| 43-58 4 8 12

25 | Crossing improvements 16 2 1 3

26 | SPU BroadviewDiscrete projects, refer to pagelO

27 | Bike parking spaces added 0-50 18 2 20

27 | Urban trail & bikeway spot | 10 2 2 4
imp.

28 | Partnership Improvements, Lander OverpaBsscrete projects, refer to pa@el0

29 | Heavy Haul, East Marginal Wa\Discrete projects, refer to pa@el0

30 | Freight spot improvements| 5 E 0 1
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2020 Q2 PERFORMANCE SUMMARY CONT'D

Neighborhood Street Fund5

Complete design

ID LEVYDELIVERABHROJECT 2020 PLANNED 2020 Q2STATUS

8 projects in 2012021 program | phase Design contined
Work to secure a FEMA grant
12 8th Ave NW/NW 133rd St Start construction | continued
Complete
12 W Howe St Bridge construction Construction continued
Complete
12 Cowen Park Bridge construction Construction continued
12 Delridge Way Ped Bridge Advance contradhg | Continued design
12 N 41st SPedestrian Bridge Advance contracting On hold for 6 months
12 SW Andover Pedestrian Bridge| Advance contracting Working to advertise in late 2020
The desired scope on these 10
Cowen Park Br, Fremont Br, 15 projects exceeds program funding
Ave NE/NE 105th St Br, 4th Ave availability. Therefore, the
Main to Airport Way, McGraw S Advance contracting identified retrofits need tdoe
Br,Admiral Way N B Admiral 9 scaled prior to final design. We
Way S Br, 15th Ave NW/Leary expect to share a comprehensive
Way Br, 1st Ave S Viaduct/Argg update with the Levy Oversight
12 Br, 4th Ave S Viaduct/Argo Br Committee in the comingionths.
Continue
13 Fairview Bridge Replacement | construction Construction continued
14 Magnolia Bridge n/a Project closed out in 2019.
Finalize planning Planning study documents are in
14 Ballard Bridge study report final review
Not initiated yet evaluatingstudy
14 2nd Ave Extension Bridge Not identified scope among COWD impacts
Not initiated yet;evaluatingstudy
14 Admiral WayBridge Not identified scope among COWD impacts
33rd Ave W Railroad Bike/Ped Design continued
14 Bridge Not identified
14 Thornton Creek Bridge 105th S
14 Thornton Creek Bridge 110th S Complete planning | Planning study documents are in
14 Thornton Creek Bridge 45th St study final review
Thornton Crek Bridge 39th Ave
14 NE
14 Cowen Park Bridge n/a Project closed out in 2019.
Not initiated yet;evaluatingstudy
14 Jackson St (4thth) Not identified scope among COWD impacts
Not initiated yet;evaluating scope
14 University Bridge N Approach | Not identified among COVH9 impacts
39th St/E Pine St Bike/Ped 2019 neasterm rehabilitation
14 Bridge n/a completed
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2020 Q2 PERFORMANCE SUMMARY CONT'D

ID LEVY DELIVERABLE PRO. 2020 PLANNED

Drainage Partnership, Soutl

2020 Q2 STATUS

17 Park Complete design Circulated 90% design
Circulated 100% design
Madison BRT/RapidRide G | Complete design and preliminary FTA readiness
18 Line beginconstruction received
Complete design and Completed design and began
18 Delridge RapidRide H Line | begin construction construction
Issted design consultant request
Continue design, for qualifications (RFQ) and
including initiate 60% continued work towards
18 RapidRide Roosevelt design environmental determination
Route 7 TransiPlus Continued design,
18 Multimodal including 100% design | Completed 60% design
Complete planning and
Route 44 TransiPlus begin design and baselin
18 Multimodal project Submitted 30% design
Route 40 TransiPlus Complete planning phas
18 Multimodal and seek grant funding | Continued planning
Route 48 TransiPlus Complete preplanning Completed technical review of
18 Multimodal andseekgrant funding pre-planning concept designs
18 Fauntleroy Way Blvd Projec| Not identified Project onpause
Completed construction for Phas
1 (Ballard Multimodal) without
BurkeGilman Trail Missing trail improvements due to
18 Link Complete Phase 1 ongoing legal challenges
45th Corridor, 4th Ave NE | Begin implementing
18 Brooklyn improvements In development
Initiate project and apply
18 Plan Aurora for grant funds In development
18 23rd Corridor Phase |l N/a Project completed in 2019.
Light rail connections, Project deferred to align with
22 Graham St No action Sound Transit schedule
23 NorthgateBridge Start construction Construction continues
Complete transit center | Preparing fornteragency
24 Accessible Mt Baker relocation study coordinationon draft study
Continued design and initiated
26 SPU Broadview Complete project design| community outreach
28 Lander Overpass Complete construction | Construction continued
Advertise Phase 1 or
secure funding for part o
Phase 2 and start NEPA
29 East Marginal Way for combined project 90% design on phase 1

LEVY TO MOVE SEATTLE | 2020 Q2 REPORT

Page 10 of 14


https://sdotblog.seattle.gov/2020/06/24/2020-project-pause-en/
https://sdotblog.seattle.gov/2020/06/24/2020-project-pause-en/

CONTRACTS & GRANTS UPDATE

2020 Q2 CONSTRUCTION CONTRACT MILESTONES

The below table details projecEor more information on contracting progress from past quarters,
please review previousuarterlyannuallevy reports

CONTRACT

PLANNED ACTUAL AWARD NOTICE TC
CONTRACT TITLE AD DATE AD DATE DATE PROCEED
AAC 15th Ave NE 4/1/2020 4/1/2020 6/5/2020 n/a
AAC NE Pacific*St 1/15/20 1/15/20 3/12/20 6/15/2020
AAC NW Market St (2020 AAC) 3/18/20 | 3/18/20 n/a-paused gg au'se g
BMP-Bell St PBL 1/28/20 1/28/20 4/15/2020 | 5/18/2020
Delridge Way SW RapidRide H Line 2127120 2127120 4/10/2020 | 6/8/2020
New Sidewalks 2020 Package 2/26/20 2/26/20 4/16/2020 | 6/15/2020
New Sidewalks School Safety 2020
Rainier Beach SRTS 3/17/20 3/18/20 5/7/2020 n/a
Transit Spot ImprovementsPackage 1 1/29/20 1/29/20 4/6/20 5/11/2020
Vision Zere-12th Ave S 3/17/20 3/17/20 5/20/2020 | n/a
Vision Zere- Sand Point Way Safety Proje| 9/4/19 n/a n/a n/a

*NTP vasdelayed due tdhe project areda groximity to University of Washington Medical Center and
to ensure access to the Medical Centeas not interrupted or impacted during COVID.
**Re-advertisementdate

GRANTS UPDATE

We received several awards worth approximatel2 M in Q2 2020outlined below with more
requests on contingency listén additiona$10.2M was awarded for projects outside the Move Seattle
Levy portfolio.

MOVE SEATTLE

FUND SOURCE MOVE SEATTLE PROJECT PROGRAM AMOUNT
Puget Sound Regional 18) Multimodal

Council RapidRide Roosevelt Improvements $4.0M
Puget Sound Regional | Route 40 TransiPlus 18) Multimodal $4.0M
Council Multimodal Improvements '
Puget Sound Regional | Route 48 TransiPlus 18) Multimodal $1.2M
Council Multimodal Improvements '
(F;lcj)g(re\tcﬁound Regional Downtown Bike Network 5) Bicycle Safety | $1.9M
Puget _Sound Regional 15th AveNW Paving 9) Arterlal Roadway| $1.5V
Council Maintenance
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2020 Q2 FINANCIAL SUMMARY

Move Seattle Funds AllFunds
2020 2020 2020 2020 2020 2020
Adopted | Revised | Spend Q2 Total Adopted | Revised | Spend Q2 Total
ID | Budget | Budget | Plan Spend | Spending| Budget | Budget | Plan Spend | Spending
Safe Routes
1 $3.6M $4.1M $3.6M | $0.6M $1.5M $4.1M $6.2M $6.6M | $0.8M $2.1M
2 $0.8M $1.1M $0.8M | $0.0M $0.0M $4.0M $5.3M $4.8M | $0.5M $1.4M
3 $0.5M $0.5M $0.5M | $0.1M $0.1M $1.5M $1.6M $1.8M | $0.1M $0.1M
4 $4.0M $4.2M $4.0M| $2.3M $3.3M $9.1M $9.7M| $109M| $2.8M $5.3M
5| $16.2M| $144M| $16.2M| $1.4M $2.8M| $27.9M| $359M| $23.0M| $2.6M $4.6M
6 $1.7M $0.8M $1.7M| $0.2M $0.5M $3.8M $2.9M $3.3M | $0.7M $1.3M
7 $3.4M $3.4M $3.4M| $0.4M $0.5M| $14.1M| $18.4M| $15.8M| $1.2M $2.3M
8 $0.8M $2.4M $0.8M | $0.7M $1.1M $0.8M $2.6M $1.6M| $0.7M $1.1M
Maintenance & Repair
9| $38.1M| $37.0M| $38.1M| $5.6M $9.3M| $40.1M| $46.6M| $46.0M| $5.5M $9.8M
10 $2.9M $2.1M $2.9M | $0.5M $1.1M $6.7M $5.9M $5.9M | $0.8M $1.4M
11 $2.8M $2.9M $2.8M | $0.8M $1.0M $5.5M $5.3M $2.8M | $0.8M $1.9M
12| $142M| $21.6M| $14.2M| $1.6M $2.6M| $15.0M| $25.6M| $17.8M| $2.5M $4.3M
13 $6.8M | $12.1M $6.8M | $1.0M $1.7M| $13.5M| $29.4M| $21.4M| $5.2M $7.1M
14 $3.7M $6.7M $3.7M| $0.2M $0.4M $3.7M $8.5M $3.8M| $0.2M $0.4M
15 $0.5M $0.8M $0.5M | $0.1M $0.2M $1.4M $2.3M $1.0M| $0.3M $0.5M
16 $2.3M $2.3M $2.3M| $0.4M $0.7M $5.9M $6.0M $5.9M | $1.2M $2.3M
17 $7.3M $8.3M $7.3M| $0.4M $0.4M $7.3M $8.3M $1.6M | $0.4M $0.4M
Congestion Relief
18| $12.AM| $19.1M| $12.1M| $3.2M $5.4M| $66.3M| $82.9M| $31.8M| $4.4M $6.9M
19 $1.5M $1.8M $1.5M| $1.3M $1.4M $7.2M $8.2M $7.2M | $1.7M $3.6M
20 $2.5M $2.0M $2.5M | $0.4M $0.7M $3.3M | $10.5M $6.2M | $1.1M $1.8M
21 $2.0M $2.2M $2.0M| $0.8M $2.0M $5.7M | $13.1M| $10.3M| $1.5M $3.3M
22 $0.0M $0.0M $0.0M | $0.0M $0.0M $0.0M $0.0M $0.0M | $0.0M $0.0M
23 $2.9M $8.0M $2.9M | $0.2M $0.2M $8.8M | $25.0M| $21.6M| $5.8M $8.0M
24 $0.0M $1.0M $0.0M | $0.0M $0.0M $0.0M $1.0M $0.5M | $0.0M $0.0M
25 $7.7M $8.7M $7.7M| $1.2M $1.7M| $15.9M| $27.7M| $24.2M| $4.5M $7.2M
26 $0.0M $1.4M $0.0M | $0.1M $0.1M $0.0M $1.4M $0.8M | $0.1M $0.1M
27 $1.2M $0.7M $1.2M| $0.1M $0.2M $1.2M $0.8M $1.0M| $0.1M $0.2M
28 $0.0M $1.3M $0.0M | $0.1M $0.1M| $29.4M| $31.6M| $17.6M| $2.9M $6.6M
29 $0.0M $0.6M $0.0M | $0.2M $0.3M $4.0M $9.9M $4.0M| $1.1M $1.7M
30 $1.5M $0.9M $1.5M| $0.2M $0.4M $5.3M $4.9M $3.9M | $0.2M $0.6M
Ttl | $140.8M| $172.2M| $140.8M| $23.8M $39.5M| $311.4M| $437.5M| $303.2M| $49.6M $86.2M

Note: totals may not sum properly due to rounding.

Final numbers may be adjusted in future years due to accounting system updates
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APPENDIX A: REVENUE AND BUDGET UPDATE

As discussed throughout this report, thaprecedented economic downturn brought on by the COGVID
19 public health crisisas affected local funding sources that are crititabur ability todeliver thefull
Move Seattle Levportfolio. Long term impactsre anticipated tahe leveraged resources at the City,
State, and Federd¢vels however,we have already seen impacts kmcalrevenue sourceDue to heavy

reliance on demandiriven tax revenues,th€ t y’' s Gener al FundMin2R20,mtr oj ect e
atime whenunplanneds pendi ng has increased. SDOT’'s allocat e
$10 million i n 20 2AGoptéda020rGesetal FAnA btidgetj. In &d0itdi, Real Estate

Excise Tax, a revenue stream dedicated to capitgept investments and particularly asset
maintenance in SDOT, is projected to decline by 42% citywide in 2020. FoaSB@holethis
translates to $1.®1 reduction in 2020, and significant ongoing reductions into 2021 and beyond.

Due totheselocal revenuampactsto-date in2020,SDOBpecificallyeduced the 2020 Levy portfolio
budget by $23Mwhich was achieved hyausing a number of projects in 2QZthe tablebelowreflects
the $23Mbudget reductiongo the Levy portfolio outlineéccording tahe three funding source
categories that suppoitevy delivery: Levy, local, and leveragiee budget reductions noted below
reflectthe budgets allocated tohe projects included on the 2020 pause li¥he $303M 2020 spend
planhas not been adjusted though we do not expect to achieve the fullgpéan in 2020 due to
COVIEL9 related impacts on project deliveand as described in the executive summary.

2020 REVISED

FUND SOURCE 2020 BUDGET BUDGET
Levy to Move Seattlproperty tax revenue) $169M $158M
Local (e.g. sales tax, vehicle license feespmercialparking $111M $99M
tax)

LeveragdState/Federal grants) $157M $157M
Total $437M $414M

LEVY TO MOVE SEATTLE | 2020 Q2 REPORT Page 13 of 14


https://sdotblog.seattle.gov/2020/06/24/2020-project-pause-en/
https://www.seattle.gov/Documents/Departments/SDOT/About/Funding/2020LevyDeliveryPlan_0106_2020_Final.pdf
https://www.seattle.gov/Documents/Departments/SDOT/About/Funding/2020LevyDeliveryPlan_0106_2020_Final.pdf

APPENDIX B: GLOSSARY OF TERMS

Abandonment/Reppropriation
A type of budget revision that authorizes budget to be reallocated to a future budget year.

Adopted budget
The total budget authority that is approved in the annual budget ordinance by City Council

All funds
All SDOT funds that are allocated for Levylbve Seattle projects, including Levy funds, leverage (grants,
partnerships, etc.), and local funds.

Carryforward

A type of budget revision that authorizes grants and capital projects to continue into the next budget

year, adding to the adopted budget@ndzy § @ | ya LISy d o0dzZRISG A& LINBAdzZYSR |
the following year unless another action is taken (i.e. an abandonment).

Levy funds
A component of All Funds, these are specifically property tax proceeds as approved by voters in
November 2015.

Planned Accomplishments

An annual plan for achieving deliverables. Planned accomplishments are accountable to the 2018

22NJ L FysS GF1Ay3 Aya2 002dzyi OdaNNByld aOKSRdzZ Sa |
for the year. Planned accomfliments do not supersede delivery plan outlined in the 2018 Workplan.

Revision
A budget action to adjust the adopted budget that occurs throughout the year to recognize grants, new
revenues, augment or reduce appropriation authority, and make changegital paojects.

Revised budget
The adopted budget plus any revisions that occur through the year.

Transfer
A type of budget revision that transfers budget from one project to another. Depending on the
magnitude, these are processed either through Qubrt8upplementals or internally.

Spend plan

A plan developed and maintained by project owners, managers, project controls, and finance. The spend
plan incorporates current events impacting project delivery and can be revised to better match expected
spendng. Spend plans may differ from budget due to current events, fund restrictions, or policy
decisions. Current spend plans are reflected in the Levy workplan and updated annually for the Levy
Oversight Committee.

Supplemental
A Council process, typicallgonirring quarterly, that revises the budget and may include obligating grants,
allocating or transferring funding to and from projects, and creating new positions.

LEVY TO MOVE SEATTLE | 2020 Q2 REPORT Page 14 of 14



If you need assistance or translation of this material, please contact us
at MoveSeattle(dseattle.gov or 206-684-7623.

Servicios de traduccidn e interpretacion disponibles bajo peticion 206-684-7623.
%\ Az KsEt s Li~ v yo 206-684-7623.

Matutulungan ka naming maintindihan kung hihingi kang tulong 206-684-7623.
Dich va théng dich vién s&n sang néu c6 swryéu cau 206-684-7623.

Haddii aad dooneyso turjubeen fadlen wac 206-684-7623.

The Seattle Department of Transportation
700 5th Ave, Suite 3800

PO Box 34996 Seattle
Seattle, WA 98124-4996
(206) 684-ROAD (7623) Department Of

www.seattle.gov/transportation Tra nSDOTtatlon


mailto:MoveSeattle@seattle.gov
tel:206-733-9361
tel:206-733-9361
tel:206-733-9361
tel:206-733-9361
tel:206-733-9361
tel:206-733-9361

